Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-0 07-0 09-11

Highway Project Delivery Summa - -
g yrrol vy Y . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (DOllarS in Thousands - Nickel Funds Only) :m : : : : : : : : :
US 12/SR 124 to McNary Pool - Add Lanes : RW :
. | EN AD |
PIN: 501204C 0305 0507 0709 0911 1113 Total [Fe . ]
Baseline Budget * 6,331 5,254 0 0 0 11,585
Adjusted Budget 6,331 5,254 0 0 0 11,585 **Baseline
Net Change 0 0 0 0 0 0 Current
a
= o] =
i RW i h
: Project Définition completed in ptior biennium.
US 12, Attalia Vicinity to US 730 - Add Lanes T [Rw
PIN: 501205D 0305 0507 0709 0911 1113 Total : [Pe ]
Baseline Budget * 0 1,522 8,626 0 0 10,147 PD
Adjusted Budget 0 1,522 8,626 0 0 10,147 **Baseline I
Net Change 0 0 0 0 0 0 Current
) |
; ==
: | EN
; [Rw ]
US 12, Old Naches Highway Interchange =] [Rw =
PIN: 501208 0305 0507 0709 0911 1113 Total PE (e
Baseline Budget * 0 0 1,881 788 34,170 36,839 [ PD
Adjusted Budget 0 455 1,426 788 34,170 36,839 *Baseline |
Net Change 0 455 -455 0 0 0 Current
WSDOT is proposing to spend the Nickel funds first, delaying the spending of the Pre-Existing funds until the 2007-09 biennium.
The proposed change in timing of expenditures in Pre-Existing and Nickel funds will have no impact to the overall budget or PD
schedule of the projects being delivered. [ PE |:
EN
US 12, Attalia Vicinity - Add Lanes ‘ [Rw :
PIN: 501211W [N AD |
: 03-05 05-07 07-09 09-11 11-13 Total [ PE :
Baseline Budget * 1,550 6,282 2,501 0 0 10,333
Adjusted Budget 1,548 6,284 2,501 0 0 10,333 *Baseline
Net Change -3 3 0 0 0 0 Current
[ EN | 2 | E
I [rRw ] ! i
Project Définition completed in ptior biennium. :
SR.221I-82 to McDonald Road & 5]
PIN: 502201U 03-05 0507  07-09  09-11 1113 Total [Fe ]
Baseline Budget * 0 0 264 6,583 0 6,847 PD i
Adjusted Budget 0 0 264 6,583 0 6,847 **Baseline
Net Change 0 0 0 0 0 0 Current
[PD i
[Fe] :
[En : AD |
Right of Way and some Prellmlndry Engineering were fUInded with non-Nickel ftmds :
A s NOTE: Mllestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summa - -
g yrrol vy Y . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) ; : : : : : : : :
SR 24/1-82 to Keys Road Lo
PIN: 502402E 0305 0507 0709 0911 1113 Total
Baseline Budget * 1,058 23,610 8,534 0 0 33,201
Adjusted Budget 1,058 23,610 8,534 0 0 33,201 **Baseline
Net Change 0 0 0 0 0 0 Current
i = ’
| RW
Project de\‘lnltlon completed in phor biennium. Some pieconstructlon actlvmet funded with non-| N|ck'.el funds.
1-90, Cle Elum River Bridge 90/134N
. | EN AD
PIN: 509002D 0305 0507 0709 0911 1113 Total [Fe
Baseline Budget * 1,272 0 0 0 0 1,272
Adjusted Budget 1,058 0 0 0 0 1,058 **Baseline
Net Change 214 0 0 0 0 214 Current
The bid amount was lower than the enginneer's estimate. The actual project cost will continue to be monitored, tracked and
reported as this project is constructed.
Project Dé:finition completed in p:Hor biennium. Right oIiWay not needed on thés project.
1-90, Highline Canal to Elk Heights
PIN: 509004R 0305 0507 0709 0911 1113 Total
Baseline Budget * 3,950 0 0 0 0 3,950
Adjusted Budget 3,950 0 0 0 0 3,950 *Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrijction activities funded: with non-Nickel funds§
1-90, Ryegrass Summit to Vantage
PIN: 509005R 03-05 0507  07-09  09-11 1113 Total
Baseline Budget * 8,389 0 0 0 0 8,389
Adjusted Budget 7,400 0 0 0 0 7,400 *Baseline
Net Change -989 0 0 0 0 -989 Current
The bid amount was lower than the enginneer's estimate. The actual project cost will continue to be monitored, tracked and
reported as this project is constructed.
Preconstrilction activities funded: with non-Nickel funds§
SR 124, East Jct SR 12 - Reconstruction LRwf
] AD |
PIN: 5124010 0305 0507  07-09 0911 1113 Total ‘
Baseline Budget * 295 0 0 0 0 295
Adjusted Budget 145 0 0 0 0 145 **Baseline |
Net Change -150 0 0 0 0 -150 Current
The project was completed in April 2004 for less than the budgeted amount.
PROJECT COMPLETE.
Project Complete. : :
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-0 09-11

Highway Project Delivery Summa 07-0 -
g yrrol vy vy . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) 1END Q4 : : : ' : ' : : :
1-182/US 395 Interchange - Roadside Safety 5] §
PIN: 518201l 03-05 0507  07-09  09-11 1113 Total i
Baseline Budget * 76 0 0 0 0 76 °T:|
Adjusted Budget 76 0 0 0 0 76 **Baseline
Net Change 0 0 0 0 0 0 Current
PROJECT COMPLETE
Project Complete.
SR 240/1-182 to Richland Y - Add Lanes = A[; 1
PIN: 524002F 0305 0507 0709 0911 1113 Total ] i
Baseline Budget * 931 13427 1,991 0 0 16,348
Adjusted Budget 931 13,427 1,991 0 0 16,348 *Baseline i
Net Change 0 0 0 0 0 0 Current H
| EN AD | i
Project de:finition completed in pfior biennium. Prelimiri:ary Engineering started:l in prior biennium. So:'me preconstruction aciivities funded with nori:-NickeI funds.
SR 240, Richland Y to Columbia Center Interchange RwW AD’ |
PIN: 524002G 0305 0507 0709 0911 1113 Total .
Baseline Budget * 16,180 19,382 2,739 0 0 38,300
Adjusted Budget 16,186 19,376 2,738 0 0 38,300 *Baseline
Net Change 6 -5 -1 0 0 0 Current
i A0 ]
E RW : . . I
: Project definition completed in ptior biennium. Preliminary Engineering started in prior biennium.
US 395, Kennewick Variable Message Sign TE
PIN: 539502D 0305 0507  07-09 0911 1113 Total ‘
Baseline Budget * 332 0 0 0 0 332
Adjusted Budget 332 0 0 0 0 332 “Baseline | |
Net Change 0 0 0 0 0 0 Current
' Project de:finition completed in pi‘ior biennium. Preliminéary Engineering started:i in prior biennium. Riéht of Way not needed.g
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:24 PM
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